
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:29 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 060 Date: 10-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 07:15 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 244

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site after the massive safety meeting at 7:15 AM. Crews had to work on
splice 3 bolting South wing lower stiffeners , work on splice 4 welding the top & bottom plates work on
splice 5 seismic connections . Crews started at 7:20 AM.

Mitch & Jordan had to work on splice 4 between 4 E - 5 E lower plates weld for the 2nd day . Crews
had to prepare their tools & equipment , clean & grind the previous weld , heat the welding area , &
calibrate the welding machine . Crews started at 7:30 AM. They were done at 8:05 AM.

Jordan started the 1st pass for the 6.0 meters long weld between D 2 & D 17 using the Sub Arc
welding machine at 8:10 AM.

At 12:10 PM. Crews had completed 5 passes . Crews had to vacuum , clean , grind the weld &
check with the QA & QC before going to the next weld . Crews were done welding the lower plates at 2:45
PM.

After that , crews had to disassemble the Sub Arc welding machine & track , & clean the area .
Crews were done at 5:10 PM.

James , Chun , & Gus had to work on the top plates in splice 4 between 4 E - 5 E . Crews had to
work on the seal pass for the 2nd day . They had to prepare their tools & equipment , clean & grind the top
of the back bar , the edge of the top plates , & heat the welding areas . Crews started at 7:40 AM.

Chun had to work on the North half , James on the South half , Gus had to work with both crews.
He had to clean , grind , & monitor the heat . Crews were done welding the seal pass at 11:00 AM.

After that , crews had to clean , & grind the seal pass , work with the Q A & QC for the touch ups &
details to the end of the shift . Crews were done at 5:00 PM.

Jacob , & Roberto had to work on splice 3 between 3 E - 4 E . Crews had to place the side
plates on the remaining 3 stiffener beams on the South wing ( N 1 - N 3 ) . They had to install the
permanent bolts using 90 mm. bolts DHGM220065 . Crews started at 7:40 AM. They were done at 10:00
AM. Crews left to join the other crews on lift 6 preparations & connections

Darryl , James , Jose , & Walter had to work on house keeping , prepare lift 5 to be connected with
lift 6 . Crews had to sort the temporary bolts , & pins , install the 4 hydraulic jacks on lift 6 on the West
face , connect the power . & assemble the scaffold along the cross section of 5 E - 6 E Crews started at
7:30 AM. Crews were done at 1:00 PM.

Hayes , Joshua , Ryan & Rico joined Darryl crews at 12:30 PM. to speed up the work on 5 E - 6 E
seismic connections .

Obra & his crews had to work on lift 6 preparations . Crews had to place wooden wedges between
the U ribs & the side plates in order to slide lift 6 U ribs . Crews started at 7:30 AM. They were done at
8:30 AM.
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After that , crews had to pull out the stair cases & the East platform . Crews were done at 9:00 AM.
In the afternoon , bolting crews had to work on lift 6 alignment & adjustment , work on the seismic
connections . Crews had to drive drift pins & install permanent bolts in U ribs 1 , 3 , 37 , & 39 using 65
mm. bolts . DHGM220086 , & 80 mm. bolts . DHGM220064 , & had to drive temporary drift pins & install
temporary bolts on N 22 , & N 23 . S 22 , & S 23 , D 1 , D 2 , D 17 , & D 18 lower stiffener beams , & place
the side & top plates on the longitidunal diaphragms. Crews started to work on the connections at 1:30
PM. Obra , Ryan , Pablo , Joshua , & Casey were done at 5:15 PM. They left at 5:20 PM.

Roberto , Darryl , Jacob , James , Rico , & Hayes were done at 6:20 PM. They left at 6:30 PM.
U ribs with C channels # 3 , 4 , 5 , 7 , 22 , 24 .
U ribs with shims # 2 , 6 , 9 , 10 , 12 , 14 , 15 , 16 , 17 , 21 , 23 , 27 , & 32 .

I had to sign the daily inspection tracking log with John for the seismic connections .

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES GALBRAITHIronworker 5.00 0.00 0.00 5.00

APP JACOB MECHEIronworker 2.00 0.00 0.00 2.00

JNM ROBERTO HERNENDEZIronworker 2.00 0.00 0.00 2.00

JNM WALTER HERNANDEZIronworker 5.00 0.00 0.00 5.00

APP PABLO RAMIREZIronworker 5.00 0.00 0.00 5.00

JNM OBRA PAULKIronworker 5.00 0.00 0.00 5.00

JNM JOSE AMAYA-MESAIronworker 5.00 0.00 0.00 5.00

FOR DARRYL WEBBIronworker 5.00 0.00 0.00 5.00

APP CASEY LUXIronworker 5.00 0.00 0.00 5.00
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Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000070

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 0.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

APP GUS MAKRISIronworker 8.00 0.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES GALBRAITHIronworker 3.00 2.00 1.00 6.00

APP RYAN EVANCHIKIronworker 3.00 2.00 0.00 5.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 3.00 2.00 1.00 6.00

JNM JOSUE GALVANIronworker 3.00 2.00 0.00 5.00

JNM HAYES BATISTEIronworker 3.00 2.00 1.00 6.00

APP CASEY LUXIronworker 3.00 2.00 0.00 5.00

JNM ROBERTO HERNENDEZIronworker 3.00 2.00 1.00 6.00

APP PABLO RAMIREZIronworker 3.00 2.00 0.00 5.00

JNM OBRA PAULKIronworker 3.00 2.00 0.00 5.00

JNM JOSE AMAYA-MESAIronworker 3.00 2.00 1.00 6.00

APP JACOB MECHEIronworker 3.00 2.00 1.00 6.00

FOR DARRYL WEBBIronworker 3.00 2.00 1.00 6.00
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